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ESTIMATE RUN 05/28/2020

ESTIMATE SUMMARY 09:28:42

CONTID: C22801         ESTIMATE NO: 0002 PROG 2005

PCN: 22801-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 REST AREA TRUCK PARKING PERCENT TIME:

PROJECT NO: NHPP1602-172                  

US 160 REST AREA TRUCK PARKING

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,260,926.05 PARTICIPATING $ $ 270,296.09

AWARD PROJECT AMT: 1,233,600.09 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-7,229.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,999.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.67

WORK DAYS

WORK DAYS

46.70%

672,101.91

270,296.09

263,067.09

256,067.76

$

$

$

$

588,824.14

0.00

588,824.14

22,203.14

611,027.28

-14,890.83

0.00

596,136.45

0.00

AMOUNT DUE 596,136.45 256,067.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 256,067.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO GRANDE

  

28.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/06/2020

04/06/2020

05/23/2020

12/05/2019

12/23/2019

01/14/2020

04/06/2020
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PCN: 22801-BID    ESTIMATE RUN 05/28/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00001  
 

4,688.411.000

0.00

1.000

ACRE

4,688.41000

0010 Removal of Tree 51.000

0.000

202-00010  
 

31,832.1651.000

0.00

51.000

EACH

624.16000

0015 Removal of Delineator 8.000

0.000

202-00090  
 

250.008.000

0.00

8.000

EACH

31.25000

0020 Removal of Asphalt Mat (Planing) 0.000

959.000

202-00240  
 

10,328.43959.000

10,328.43

959.000

SY  

10.77000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

650.000

SF  

6.88000

0030 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

6.000

EACH

650.00000

0035 Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

2,080.002.000

0.00

8.000

EACH

1,040.00000

0040 Removal of Ground Sign 4.000

0.000

202-00810  
 

780.004.000

0.00

4.000

EACH

195.00000

0045 Removal of Fence 150.000

0.000

202-01000  
 

1,138.50150.000

0.00

150.000

LF  

7.59000

0050 Unclassified Excavation (Complete In Place) 570.000

0.000

203-00010  
 

37,010.10570.000

0.00

672.000

CY  

64.93000

0055 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

10.000

HOUR

160.47000
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PCN: 22801-BID    ESTIMATE RUN 05/28/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

153.97000

0065 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

78.06000

0070 Potholing 0.000

10.000

203-01597  
 

8,125.0010.000

8,125.00

15.000

HOUR

812.50000

0075 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

126.28000

0080 Topsoil 0.000

30.000

207-00205  
 

2,007.9030.000

2,007.90

30.000

CY  

66.93000

0085 Stockpile Topsoil 30.000

0.000

207-00210  
 

1,258.8030.000

0.00

30.000

CY  

41.96000

0090 Erosion Log Type 1 (12 Inch) 140.000

0.000

208-00002  
 

761.60140.000

0.00

140.000

LF  

5.44000

0095 Silt Fence 430.000

0.000

208-00020  
 

980.40430.000

0.00

430.000

LF  

2.28000

0100 Aggregate Bag 330.000

96.000

208-00035  
 

4,157.76426.000

936.96

450.000

LF  

9.76000

0105 Concrete Washout Structure 0.000

1.000

208-00045  
 

240.751.000

240.75

2.000

EACH

240.75000

0110 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

20,226.301.000

0.00

1.000

EACH

20,226.30000
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PCN: 22801-BID    ESTIMATE RUN 05/28/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

81.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

162.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

170.50000

0130 Reset Light Standard 0.000

2.000

210-00750  
 

1,337.502.000

1,337.50

2.000

EACH

668.75000

0135 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

437.50000

0140 Seeding (Native) 0.000

0.200

212-00006  
 

459.930.200

459.93

0.200

ACRE

2,299.63000

0145 Soil Conditioning 0.000

0.200

212-00032  
 

2,003.940.200

2,003.94

0.200

ACRE

10,019.70000

0150 Mulching (Weed Free Hay) 0.000

0.200

213-00002  
 

782.370.200

782.37

0.200

ACRE

3,911.85000

0155 Mulch Tackifier 0.000

20.000

213-00061  
 

685.2020.000

685.20

20.000

LB  

34.26000

0160 Wildlife Biologist 4.000

0.000

240-00000  
 

560.004.000

0.00

20.000

HOUR

140.00000

0165 Aggregate Base Course (Class 2) 1,520.340

96.670

304-02000  
 

84,375.581,617.010

5,044.24

1,620.000

TON 

52.18000
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PCN: 22801-BID    ESTIMATE RUN 05/28/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 276.770

334.650

304-06000  
 

45,061.65611.420

24,663.71

612.000

TON 

73.70000

0175 Hot Mix Asphalt (Patching) (Asphalt) 0.000

533.670

403-00720  
 

109,551.78533.670

109,551.78

535.000

TON 

205.28000

0180 Cover Coat Material (Type II) 0.000

0.000

409-02015  
 

0.000.000

0.00

19,557.000

SY  

4.11000

0185 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

7,823.000

GAL 

5.05000

0190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,167.000

GAL 

5.14000

0195 Fence Wire With Metal Posts 0.000

160.000

607-01050  
 

2,080.00160.000

2,080.00

160.000

LF  

13.00000

0200 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.07000

0205 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

118.75000

0210 2 Inch Electrical Conduit (Bored) 0.000

668.000

613-00206  
 

25,050.00668.000

25,050.00

1,660.000

LF  

37.50000

0210 MATERIAL ALLOWANCE Light Conduit, Metal 1,660.000

-1,660.000

0.000.000

-1,809.40LF  

1.09000

0215 2 Inch Electrical Conduit (Plastic) 306.000

33.000

613-01200  
 

6,356.25339.000

618.75

530.000

LF  

18.75000
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PCN: 22801-BID    ESTIMATE RUN 05/28/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Pull Box (18"x30"x18") Deep 0.000

2.000

613-07060  
 

2,325.002.000

2,325.00

16.000

EACH

1,162.50000

0220 MATERIAL ALLOWANCE No Test Required 15.000

-4.541

5,355.1110.459

-2,325.01EACH

512.01000

0225 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

4,375.00000

0230 Luminaire(LED)(10,000 Lumens) 0.000

0.000

613-13010  
 

0.000.000

0.00

9.000

EACH

586.25000

0230 MATERIAL ALLOWANCE 9.000

0.000

2,520.009.000

0.00EACH

280.00000

0235 Light Standard Aluminum (40 Foot) 0.000

0.000

613-30400  
 

0.000.000

0.00

9.000

EACH

3,711.25000

0235 MATERIAL ALLOWANCE Light Standard 9.000

0.000

14,328.009.000

0.00EACH

1,592.00000

0240 Light Standard Foundation 0.000

2.000

613-40010  
 

3,500.002.000

3,500.00

11.000

EACH

1,750.00000

0240 MATERIAL ALLOWANCE Rebar 11.000

-11.000

0.000.000

-2,086.59EACH

189.69000

0240 MATERIAL ALLOWANCE Anchor Bolts 48.000

-48.000

0.000.000

-1,008.00EACH

21.00000

0245 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

6.000

SF  

31.25000
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PCN: 22801-BID    ESTIMATE RUN 05/28/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

16.000

SF  

43.75000

0255 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

20.000

LF  

12.50000

0260 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

4.000

EACH

118.75000

0265 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

22.000

LF  

17.50000

0270 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

3.000

EACH

287.50000

0275 Construction Surveying 0.300

0.500

625-00000  
 

25,000.000.800

15,625.00

1.000

L S 

31,250.00000

0280 Mobilization 0.180

0.120

626-00000  
 

92,463.210.300

36,985.28

1.000

L S 

308,210.70000

0285 Public Information Management (Tier IV) 15.000

35.000

626-01114  
 

3,750.0050.000

2,625.00

100.000

DAY 

75.00000

0290 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

43.000

GAL 

343.75000

0295 Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

0.000

0.000

627-40012  
 

0.000.000

0.00

70.200

SF  

30.63000

0300 Methyl Methacrylate Pavement Marking (X Walk Stop 
line)(Inla 

0.000

0.000

627-40013  
 

0.000.000

0.00

644.000

SF  

23.13000
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PCN: 22801-BID    ESTIMATE RUN 05/28/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Methyl Methacrylate Pavement Marking (Colored)(Inlaid) 0.000

0.000

627-40015  
 

0.000.000

0.00

3.300

GAL 

1,062.50000

0310 Flagging 13.250

32.000

630-00000  
 

1,244.3845.250

880.00

100.000

HOUR

27.50000

0315 Traffic Control Inspection 10.000

16.000

630-00007  
 

1,950.0026.000

1,200.00

50.000

DAY 

75.00000

0320 Traffic Control Management 10.000

12.000

630-00012  
 

20,625.0022.000

11,250.00

25.000

DAY 

937.50000

0325 Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

62.502.000

0.00

8.000

EACH

31.25000

0330 Construction Traffic Sign (Panel Size B) 5.500

0.000

630-80342  
 

171.885.500

0.00

11.000

EACH

31.25000

0335 Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

24.000

SF  

31.25000

0340 Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,500.002.000

0.00

4.000

EACH

3,750.00000

0345 Drum Channelizing Device 19.000

0.000

630-80360  
 

356.2519.000

0.00

38.000

EACH

18.75000

0350 Traffic Cone 15.000

0.000

630-80380  
 

56.2515.000

0.00

100.000

EACH

3.75000

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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PCN: 22801-BID    ESTIMATE RUN 05/28/2020

PROJECT: NHPP1602-172                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 F/A Furnish & Install Electrical Service 0.000

1,989.350

700-70082  
 

1,989.351,989.350

1,989.35

1,989.350

F A 

1.00000

0365 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 587,367.24263,067.091,237,266.05CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 1) 1.000

0.000

620-00001  
 

23,660.001.000

0.00

1.000

EACH

23,660.00000

CAT 23,660.000.0023,660.00CURRENT AMT0400 $ $ $

$ 611,027.24263,067.09$1,260,926.05$CURRENT AMTPROJECT TOTAL


